
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/06/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 57 AT SR 18

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/14/2013

12/31/2013

00/00/0000

00/00/0000

474 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 74.26

352 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,130,246.71

$1,059,768.05

$1,031,393.31

8.75%

Counties:

Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

221875-      $1,130,246.71 $1,059,768.05 $1,031,393.31 8.75% $5,237.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/06/2014

Project Number: 221875-      SR 57 - INTERSECTION IMPROVEMENTS

 

STP00-0062-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $98,853.40 $93,616.08 $5,237.32

Non-Participating $0.00 $0.00 $0.00

Total Earnings $98,853.40 $93,616.08 $5,237.32

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $98,853.40 $93,616.08 $5,237.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $98,853.40 $93,616.08

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $5,237.32

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/06/2014

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 150-1000     TRAFFIC CONTROL - LS  1.000 .317

 24055.240 .016

STP00-0062-01(025)

 

.333 $384.88 $8,010.39

0035 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  212.000 126.000

 40.510 27.000

 

 

153.000 $1,093.77 $6,198.03

0040 668-5000     JUNCTION BOX EA  1.000 .250

 1578.500 .250

 

 

.500 $394.63 $789.25

0050 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  4.000 1.000

 282.130 2.000

 

 

3.000 $564.26 $846.39

Category Amount: $2,437.54 $15,844.06

Category Number: 0020 TEMP EROSION CONTROL

0110 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,482.000 64.000

 0.990 36.000

 

 

100.000 $35.64 $99.00

0120 167-1500     WATER QUALITY INSPECTIONS MO  15.000 7.000

 261.090 1.000

 

 

8.000 $261.09 $2,088.72

Category Amount: $296.73 $2,187.72

Category Number: 0010 ROADWAY

0300 668-1100     CATCH BASIN, GP 1 EA  2.000 .000

 2503.050 1.000

 

 

1.000 $2,503.05 $2,503.05

Category Amount: $2,503.05 $2,503.05



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14595-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/06/2014

Project Number 221875-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0460 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  36.000 132.750

 5.640 .000

 

 

132.750 $.00 $748.71

0465 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  18.000 24.000

 3.220 .000

 

 

24.000 $.00 $77.28

Category Amount: $0.00 $825.99

Project Total Amount: $5,237.32 $98,853.40


